
Via Electronic Mail 

September 14, 2018 

Ms. Leslie Blake 
Remedial Project Manager 
U.S. EPA Region V 
Superfund Division (SR-6J) 
77 W. Jackson Blvd. 
Chicago, IL 60604-3590 

sz 
de maximis? inc. 

450 Montbrook Lane 
Knoxville, TN 37919 

(865) 691-5052 
(865) 691-6485 FAX 

(865) 691-9835 ACCT. FAX 

Reference: Gary Development Landfill Superfund Site, Gary, Indiana 
Administrative Settlement Agreement and Order on Consent for the Remedial 
Investigation/Feasibility Study, 
CERCLA Docket No. V-W-14-C-004 
August 2018 Monthly Progress Report #052 

Dear Ms. Blake: 

In fulfillment of the requirements of Section IX, Paragraph 32, of the Administrative Settlement 
Agreement and Order on Consent for the Remedial Investigation/Feasibility Study, CERCLA Docket No. 
V-W- l 4-C-004, the Respondents are submitting the August 2018 monthly progress report. 

Should you have any questions or comments, please contact Mr. Mike Samples, or me, at (865) 691-5052. 

Sincerely, 
de maximis, inc. 

~«~If 
RUJ/MHS/jr 

Enclosure 

cc: (via e-mail) 
Stephanie Andrews, IDEM 
Jeff Cahn, Esq., EPA 
David Rieser, Esq., K&L Gates 
Mike Samples, de maximis 
Mark Raybuck, Parsons 
GDL Technical Committee 

950129
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MONTHLY PROGRESS REPORT - #052 

PROJECT NAME: Gary Development Landfill Superfund Site 

PERIOD COVERED: August 2018 

A. ACTIONS TAKEN TOW ARD COMPLIANCE WITH THE SETTLEMENT AGREEMENT 

• With a transmittal dated August 13, 2018, the Gary Development Landfill PRP Group 
(Respondents) provided the United States Environmental Protection Agency (EPA) with an 
Addendum to the Quality Assurance Project Plan (QAPP). The QAPP Addendum was prepared, 
at EPA's request, for Per- and Polyfluoroalkyl Substances (PFAS) sampling and analysis. The 
QAPP Addendum included an amendment to the Field Sampling Plan (FSP). 

• ln response to an inquiry from EPA, the Respondents confirmed with TestAmerica Laboratory 
(TestAmerica) that the instrumentation specified in the QAPP Addendum for PF AS compound 
analysis (see above) utilizing EPA Method 537M would be followed, even though the lab 
instrument was temporarily taken off-line. The instrument is scheduled to return to service by 
mid-September 2018. 

• On August 24, 2018, the Respondents received an invoice from EPA for its response costs. The 
amount invoiced is $87,842.23, and covers the period of May 1, 2017 through April 30, 2018. 
Payment of the invoice is due within 30 days of receipt. 

B. SAMPLING AND TESTING ACTIONS AND RESULTS 

• None. 

CID. WORK PLANNED FOR NEXT TWO MONTHS AND SCHEDULE OF SIGNIFICANT 
ACTIVITIES I DELIVERABLES 

• Receive EPA approval of the revised RI report, dated July 5, 20 IR, and upon approval of the RI 
report, initiate work on the feasibility study. 

• Receive EPA approval of the QAPP Addendum, including an amendment to the FSP, for PFAS 
sampling, dated August 13, 2018. 

• Upon EPA approval of the QAPP Addendum, schedule the PFAS sampling field event. 

• On or before September 23, 2018, remit payment for EPA's response costs invoice for the period 
of May 1, 2017 through April 30, 2018. 
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E. CHANGES IN RI/FS WORK PLANS OR ACTMTIES 

S7 

de maximis, i11c. 

• As noted above, and pursuant to EPA's request, the Respondents have agreed to sample 
groundwater for PF AS compounds. This activity will be scheduled once EPA approval of the 
QAPP Addendum is received. 

F. ENCOUNTERED/ ANTICIPATED DELAYS 

• None. 

G. COMMUNITY RELATIONS ACTMTIES 

• None. 
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